

Phase 4 – Project Planning Phase

1. Project Plan

The project will be developed in different stages, starting from understanding the requirements and ending with testing and documentation.

2. Development Activities

S.No	Activity	Description
1	Project Understanding problem and project objectives	Understand the Incident Management
2	Requirement Analysis	Identify functional and non-functional requirements
3	UI Policy Creation	Create the High Impact Control UI Policy
4	UI Policy Action	Configure Assigned To and Urgency field behavior
5	onChange Client Script	Automatically set Urgency to High
6	onSubmit Client Script	Prevent saving when Assigned To is missing
7	onCellEdit Client Script	Prevent State changes through list editing
8	Integration	Verify that UI Policies and Client Scripts work together
9	Testing	Test different Impact, Assigned To, Urgency and State conditions
10	Documentation	Prepare project documentation and screenshots
11	GitHub Upload	Upload project files phase-wise to the public repository
12	Demo Preparation	Prepare project explanation and demonstration video

3. Project Timeline

Phase	Planned Work
Phase 1	Brainstorming & Ideation
Phase 2	Requirement Analysis
Phase 3	Project Design
Phase 4	Project Planning
Phase 5	Project Development
Phase 6	Project Testing
Phase 7	Project Documentation
Phase 8	Project Demonstration

4. Resource Planning

Human Resources

- Student Project Team
- Faculty/Trainer for guidance

Technical Resources

- ServiceNow Instance
- Computer/Laptop
- Web Browser
- Internet Connection
- GitHub Repository

Software Resources

- ServiceNow Incident Management
- JavaScript
- GitHub

5. Risk Planning

Risk	Solution
UI Policy does not trigger	Check the Impact condition and active status
Urgency does not update	Verify the onChange Client Script
Incident saves without Assigned To	Verify the onSubmit Client Script
State can be changed from list	Check the onCellEdit Client Script
Fields do not return to normal	Enable Reverse if false
Script error	Check JavaScript syntax and field names
Testing issue	Test each configuration separately before integration

6. Testing Plan

The following scenarios will be tested:

1. Impact = High → Assigned To becomes mandatory.
2. Impact = High → Urgency becomes read-only.
3. Impact = High → Urgency automatically becomes High.
4. High Impact + empty Assigned To → Save should be prevented.
5. High Impact + Assigned To filled → Incident should save.
6. Impact changed from High to Medium → restrictions should be reversed.
7. State changed from list → Change should be blocked.
8. State changed from Incident form → Change should be allowed.

7. Project Completion Plan

The project will be completed in the following order:

Planning → Configuration → Scripting → Integration → Testing → Documentation → GitHub Submission → Demo Video

This plan ensures that each component is developed and tested before moving to the next stage.