

Communication

Date	29 September 2026
Team ID	SWTID-2026-7108
Project Name	Implement client script & UI Policy(Incident)
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp group	All 5 team members	Share daily progress and blockers
2	Progress Update	Weekly	Google Meet	All team members	Review completed milestones
3	Issue / Bug Discussion	As Needed	WhatsApp group / Google Meet	Affected members and Team Leader	Fix problems in scripts or policies
4	Stakeholder Review	Bi-Weekly	Google Meet	Team Leader and Mentor	Get feedback on the project
5	Final Demo Rehearsal	Once	Google Meet	All team members	Practise the demo and timing
6	Documentation Review	Weekly	Google Docs	All team members	Review project documents together

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Finding a common time for all five members	Fixed a regular meeting slot and shared it in the group
2	Keeping everyone's configuration changes in one place	Used a single Update Set and one shared instance
3	Tracking who is working on which task	Assigned tasks by section and shared status updates in the group